How Much Timels
Needed To Have The
Desired Bathroom
Remodeling?

Finding The Contractor City Inspection And Permit
Sing-off
Cnnsid'arir_lg that butr!ruum Although this step's sequence or
remodeling is nota DIY job, you procedure may vary depending on the
should find a contractor who can local administration, you will need a city

inspection and permit sign-off for both
plumbing and electrical works. In fact,
each inspection takes less thanan hour,

plan and execute all the work for
you. This stage should last1~2

weeks, der:_vanding onyour but scheduling the inspectors at your
satisfaction with your interviews. convenience is not easy. Therefore, it
can take more than a week to finish this
step.
Design Wall And Floor Work

This stepinvolves different sub-steps.

Most renovations begin with a Most renovations need a drywall job to

if you are to have a bathroom Also, insulation is another concern in
remodel, probably, you have an hﬂth;ﬂﬂft'l: ﬂ’_—'rﬂﬂ?:tﬁ"ﬁ- You should ﬂ;
. your best to insulate the areas aroun
umr.rteur draft diESIgn in YOUE the bathtub and shower cabin. Once
mind. Depending on your your walls are dry and ready for
SChEdUlE, this PEHCH'.'[ should last painting, you should getthem painted
around 2 weeks. and tiled. Considering all these works

together, you can estimate itasone
week in total.

Sourcing The Materials Installation Of The Bathroom

: Furniture And Layout
Once you agree on the final plan

and the cost, your contractor This might be the best part of the
should get the required products remodeling since your new
and materials ready for you. In bathroom becomes more apparent

now. In this step, the cabinetry is
usually very small in the bathroom,
bathtub, sink, toilet, shower
cabinet..etc. areinstalled. Itis also
a good time for trim carpentry if
needed. The whole process should

some cases, youcando it
yourself and save some money
and/or time, though.Although
one month is normal, this step
can take up to 2 months

depending on your preferences. take 1-2 days.
Demolition Decoration
Before starting the construction, you The decoration step is also
will need a demolition process to enjoyable, and if you are a DIY

remove the old bathroom. For
example, in some bathroom
remodeling projects, removing a

person, you can enjoy doing this
yourself. If your new bathroom

wall might be required in addition to decoration items are ready, you
removing the sink, bathtub, can just install the lighting,
cabinets...etc.Although the mirrors, hardware...etc. It should
demolition procedure is noisy and take less than a day.

dusty, fortunately, one day is
enough for this step in many cases.

Rerouting The Plumbing

: CleanU

And Electrical P

Looking at your final design in the Here comes the final stage, clean
project, you should establish the up. After all this hard work, there

frame of your new bathroom. This must be dust and particles of
framing includes new plumbing wood, tiles, cables...etc. Once you
and electrical infrastructure. This clean your new bathroom, it is
step typically takes 1-2 days. ready to use. Enjoy the first bath

However, since a sub-contractor there. The cleaning should take a

executes plumbing and electrical
in many renovations, the
scheduling of the workers can be.

few hours, only.




